

SCHED. III (CONT'D.)**2. LOGISTICS**

- (1) PROGRAM PLAN DELIVERED 11 JAN 67
- (2) DELIVERED 2975 SPARE PARTS FOR AS 204 OF 3259 INITIALLY REQUIRED (AS OF 1 FEB 67). BALANCE TO BE DELIVERED PRIOR TO 1 MAR 67.
- (3) RELEASED 984 SPARE PARTS FOR PROCUREMENT FOR AS 205 AND SUBSEQUENT STAGE MECH. GROUND SUPPORT EQUIPMENT (AS OF 1 FEB 67). DELIVERY SCHEDULED FOR COMPLETION BY 30 APRIL 67.

CHART 26

SCHED. III (CONT'D.)**3 "BREADBOARD"**

- AS 201) SIMULATED THE COMPLETE SATURN
202) IB LAUNCH VEHICLE SYSTEM AND
203) ASSOCIATED SUPPORT EQUIPMENT.

AS 204 ALL COMPUTER PROGRAMS "DE-BUGGED".

AS 206 COMPUTER PROGRAM VERIFICATION IN PROGRESS. WORK 40% COMPLETE (1 FEB 67) AND IS ON SCHEDULE.

CHART 27