

SUMMARY

- 1. ALL SATURN VEHICLE LAUNCHES HAVE BEEN SUCCESSFUL.
- 2. ALL CHRYSLER SATURN WORK IS ON OR AHEAD OF SCHEDULE.
- 3. THE S-I-B STAGE IS FULLY QUALIFIED, FULLY RELIABILITY TESTED, AND MAN-RATED.
- 4. EXPERIENCED CHRYSLER SATURN PROGRAM COSTS AND COST PROJECTIONS TO PROGRAM COMPLETION, ARE LESS THAN TARGETED AMTS.
- 5. ACTIVITY HAS BEEN AUTHORIZED IN FY67(SCHED. VI) THAT WILL PROTECT PROGRAM CONTINUITY OF 4 S-I-B STAGES PER YEAR IF A "FOLLOW ON" PROGRAM IS AUTHORIZED BEFORE 30 JUN 67.
- 6. THERE IS URGENT NEED FOR IMMEDIATE AUTHORIZATION OF SUCH A "FOLLOW ON" PROGRAM. WITHOUT SUCH AUTHORIZATION, THE MAJOR PROGRAM WILL TERMINATE IN MID 1968.