

APPENDIX D

HEARINGS OF THE SUBCOMMITTEE ON MANNED SPACE FLIGHT, NORTH
AMERICAN AVIATION, INC., SEAL BEACH, CALIFORNIA, FEBRUARY 17,
1967

SPACE AND INFORMATION SYSTEMS DIVISION

FOREWORD

Information in this document was presented to the Subcommittee on Manned Space Flight, Committee on Science and Astronautics, House of Representatives, by North American Aviation's Space and Information Systems Division, at Downey, Calif., on February 17, 1967.

Government personnel present were:

Subcommittee: Hon. Olin E. Teague, chairman, Hon. Edward J. Gurney, Hon. Earle Cabell, Hon. Jerry L. Pettis, Hon. Larry Winn, Jr.

Staff: James E. Wilson, technical consultant; Peter A. Gerardi, technical consultant.

NASA: Robert F. Freitag, Director, Manned Space Flight Field Center Development, NASA Headquarters; John S. Brown, Legislative Affairs, NASA Headquarters.

ILLUSTRATIONS

Slide	Page
1 Saturn S-II Program (27SP81198X)	758
2 Outline (27SP81199X)	757
3 Saturn V (S105AP83083)	759
4 Saturn S-II Characteristics (S106SP79550X)	759
5 S-II Program Scope—Test Hardware (S126SP80215A)	761
6 Saturn S-II Integrated Test Program (27SP81200X)	762
7 S-II Total Program Cost—EAC (27SP81201X)	763
8 Saturn S-II Program Accomplishments (27SP81202X)	764
9 Saturn S-II Program Accomplishments (27SP81203X)	765
10 Saturn S-II Program Accomplishments (27SP81204X)	765
11 Saturn S-II Program Accomplishments (27SP81205X)	766
12 Saturn S-II Qualification Test Status (27SP81206X)	767
13 Saturn S-II Stage Delivery Schedule (27SP81207X)	768
14 Problems Contributing to Schedule Revisions (27SP81208X)	769
15 S-II Cutaway	771
16 What Is Being Done To Preclude Further Schedule Revisions (27SP- 81209X)	775
17 What Is Being Done To Preclude Further Schedule Revisions (27SP- 81210X)	776
18 S-II Facilities (27SP81211X)	777
19 Total Saturn S-II Direct Labor Load by Location (27SP81212X)	778
20 Total Saturn S-II Program Expenditure Requirements—Including Fee (27SP81213X)	779