

NAVY SUBMISSION

Question. Give an itemization of the MIPR progress on each contract and contract modification.

Answer. See following schedule:

Contract	Date MIPR received	Date P/R received in contracts	Contract date of 1st delivery	Date of contract
NOW 64-0035-f	May 7, 1963	May 14, 1963	August 1963	July 12, 1963
NOW 64-0154-f	July 15, 1963	Aug. 2, 1963	December 1963	Oct. 25, 1963
NOW 64-0190-f	Sep. 3, 1963	Sep. 19, 1963	January 1964	Dec. 9, 1963
	Sep. 17, 1963			
NOW 64-0609-f	Dec. 24, 1963	Mar. 12, 1964	July 1964	June 3, 1964
NOW 65-0121-f	Aug. 7, 1964	Aug. 18, 1964	October 1964	Sep. 1, 1964
NOW 65-0547-f	do.	Apr. 9, 1965	July 1965	May 3, 1965
	Nov. 20, 1964			
	Apr. 9, 1965			
NOW 65-0547-f MOD 2	June 21, 1965	July 18, 1965	September 1965	June 30, 1965
	June 28, 1965			
NOW 66-0082-f	June 25, 1965	July 27, 1965	October 1965	Aug. 10, 1965
NOW 66-0307-f	Sept. 23, 1965	Dec. 9, 1965	April 1966	Jan. 4, 1966
	Nov. 5, 1965			
N00019-67-C-0120	Feb. 2, 1966	June 29, 1966	October 1966	Oct. 5, 1966
	Feb. 21, 1966			
	Apr. 13, 1966			
	May 13, 1966			
	June 11, 1966			
N00019-67-C-0621	June 16, 1966	Jan. 12, 1967	July 1967	June 16, 1967
	Aug. 8, 1966			
	Sept. 20, 1966			
	Nov. 15, 1966			
N00019-67-C-0621 MOD 3	June 16, 1966	June 20, 1967	August 1967	Aug. 2, 1967
	Aug. 8, 1966			
	Sept. 20, 1966			
	Nov. 15, 1966			

DELIVERY DATE FOR 1965 COMPETITIVE CONTRACT

Mr. TASSIN. Mr. Roback, if I may, I made an error in that date I gave you in that series of dates I gave a while ago. That related to the date of first delivery on modification No. 3 to NOW-65-0547. I gave you the date of September 1965 as the date of first delivery. This is the date as it came down to the contracts group on the procurement request.

However, it was found in reviewing that that date could be extended to December 1965, and that is the date that went into the request for proposal, and that is the date that went into the modification for first delivery under that modification.

Mr. ROBACK. What is the significance of these times?

Mr. TASSIN. The significance is that by this extension of the first delivery date, there was a period of about six and a half months between the receipt of the procurement request and the first delivery, and it was felt that this was a rather close issue as to whether any other company could compete.

Mr. ROBACK. You extended Chromcraft's delivery date, you say?

Mr. TASSIN. No, sir. We extended it in the request for proposal.

Mr. ROBACK. The request for proposal?

Mr. TASSIN. Which went to all six companies.

Mr. LUMAN. If you have the date on this contract 0547 there, can you tell us when you started negotiations with Chromcraft for the contract that was signed on May 3, which was your first contract for something like 4,000 launchers?

Mr. TASSIN. I do not have that immediately available. We can search it out.