CTMIY, LIPPNCAN. I TR B TR EXCESS PROPERTY PROGRAM

look into the administration by the ATD mission of the excess prop-
erty program in that country. I inspected a number of sites where
excess property was being utilized and discussed the program at length
with responsible agency officials and with officials of the Government
of Turkey. The deficiencies disclosed by my inquiry were serious
enough to suggest a more thorough review and the Genera] Accounting
Office was therefore requested to undertake a more detailed examina-
tion. These deficiencies follow the same pattern of shortcomings dis-
closed in previous testimony on the administration of the excess prop-
erty program in other countries.

LIPPMAN DELIVERS AN 8-PRONGED SUMMARY OF DEFICIENCIES

They are summarized as follows:

1. Millions of dollars of excess pI operty have been shipped to Tur-
key with little regard for the capability of the Turkish Government
agencies to utilize or maintain the equipment.

9. The failure of Turkish Government agencies to provide
seribed reports on equipment utilization and on equipment condition
meant that the AID mission did not know the condition on arrival of
the epiipment, repaired at the ATID contractor facilities or what hap-
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various recipients in Turkey, 14 had such mechanical defnciencies wiwei
delivered that they could not be operated.
A 'telephone maintenance truck had two 14-cm. cracks along the
manifold side of the engine plock when it arrived in the Government
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