




FIGURE 27

1967 PLANNED MAJOR ACTIVITIES LAUNCH VEHICLES (L/V)

UPGRADED SATURN I

- DELIVER STAGES FOR FOUR L/V TO KSC
- COMPLETE FABRICATION, ASSEMBLY AND FACTORY CHECKOUT OF STAGES FOR LAST THREE L/V'S IN PROGRAM
- DELIVER LAST J-2 ENGINES

SATURN V

- COMPLETE DELIVERY OF FIRST L/V TO KSC
- DELIVER STAGES FOR NEXT THREE L/V TO KSC
- COMPLETE DYNAMIC TEST PROGRAM
- ACTIVATE 1st STAGE ACCEPTANCE TEST STAND AT MTF
- ACTIVATE SECOND POSITION 2nd STAGE ACCEPTANCE TEST STAND AT MTF
- DEMONSTRATE 3rd STAGE RESTART CAPABILITY

NASA HQ MC67-5148
REV. 2-13-67