

IV. CONTRACTS

- B. Fixed-price contracts converted to CPIF
- C. Contracts scheduled to be converted to CPIF
- D. Contracts to a review board to determine final fee

MSC CONTRACT DATA

The following contractual information is furnished for calendar year 1966.

B. MSC had no fixed-price contracts converted to CPIF.

The following information is provided as to CPFF contracts converted to incentive type.

1. On January 26, 1966, Contract NAS 9-150 with North American Aviation, Inc., Space and Information Systems Division, was converted from CPFF to CPIF, with target cost of \$629.5 million and a fee range of \$27.29 to \$85.735 million.
2. Contract NAS 9-996 with International Business Machines, Inc., for the design development implementation, maintenance and operations of the Real Time Computer Complex was converted from CPFF to CPIF on August 5, 1966. The estimated contract cost at conversion was \$130,753,098 with an incentive fee range of negative \$1,630,000 to positive \$9,950,000, and a fixed fee of \$1,380,958.
3. The conversion from CPFF to CPIF of Contract NAS 9-1100 for the Lunar Module with Grumman Aircraft Engineering Corporation was approved by NASA Headquarters February 11, 1966. The total estimated cost, exclusive of fee of the contract, is \$1,290,000,000 with a fee range of \$57,580,000 to \$154,050,000.
4. Contract NAS 9-2011 with the Houston Fire and Safety Equipment Company for fire protection of MSC was converted July 1, 1966, from CPFF to CPAF. The estimated contract cost at the time of conversion was \$651,947, with a fee range of zero dollars to \$45,600.
5. On July 1, 1966, Contract NAS 9-2915 with Lockheed Aircraft Corporation for engineering design and drafting services was converted from CPFF to CPAF. The estimated contract cost is \$1,717,575 with a fee range of \$2,011 to \$123,358.
6. Contract NAS 9-3535 with United Aircraft Division of United Aircraft Corporation for the development of Apollo prototype spacesuits and portable life support system was approved for conversion from CPFF to CPIF by NASA Headquarters on May 4, 1966. The total estimated cost is \$24,300,000, with a fee range from \$729,000 to \$3,645,000.
7. On July 1, 1966, Contract NAS 9-5026 with Taft Broadcasting Company for closed circuit TV maintenance, operation, and engineering services was converted from CPFF to CPAF. The total contract cost is \$367,357, with a fee range of zero dollars to \$16,000.

MSC CONTRACT DATA

C. The following contract is scheduled to be converted to CPIF.

On September 15, 1966, NASA Headquarters approved the prenegotiation incentive position of Contract NAS 9-1261 with Philco-Ford Corporation, Western Development Laboratories Division. This is an effort to continue this contract under incentive arrangement.

D. No contracts were subjected to a review board to determine final contract fee after completion.