

or cost-plus-incentive-fee contracts, as well as value engineering provisions, constitute part of the contract price, these elements should be appropriately recognized on the reverse of the form. Also, reasons for significant variations between "net" contractual commitments and "actual" price data should be discussed.

Form 1446-4—Narrative

The major portion of the OPE report is devoted to the recording of factual data on the contractor's performance. In the Narrative, the opinion of the system/project manager is invited, since the information requested can only be obtained in this manner. Here also, the system/project manager may briefly explain data presented on other forms. His comments must not conflict with any data reported on DD Forms 1446-1, -2 or -3. No continuation sheets may be used to extend the Narrative.

SUMMARY OF EVENTS

NAME OF CONTRACTOR EDEN MISSILE COMPANY CONTRACT NUMBER 72-S142

Project Name <u>DEIMOS MISSILE</u>		Period <u>1 May 65 - 10 Oct 67</u>			
EVENT NUMBER	DESCRIPTION OF EVENT	AMOUNT OF CHANGE	CATEGORY OF RESPONSIBILITY	STATUS OF CHANGE	REFERENCE DOCUMENTS
(1)	(2)	(3)	(4)	(5)	(6)
1	Gross Mtr Wt Target-Increase	150 lbs	Gov.	FIRM	Mod. 8
2	Case OD - Increase	2.5 cm	Gov.	FIRM	Mod. 8
3	20th Flgt Test Mtr OD Test Base - Extension	2 months	Gov.	FIRM	Mod. 9
4	Oper Explosive Class Program Plan-Extension	6 months	Gov.	Pending	Mod. 10
5	Cost Increase-Schedule	\$2.0 M	Contractor	FIRM	Mod. 11
6	Cost Increase-Mtr Wt	\$1.2 M	Contractor	FIRM	Mod. 12
7	Cost Increase - Design	\$2.2 M	Gov.	FIRM	Mod. 13
8	Cost Increase - Design	\$0.56 M	Gov.	Pending	Mod. 14