

## PROCUREMENT ACTIONS

LAU-3/A

| Fiscal year program | USAF      |               | AFLC     |               | WRAMA          |                 | MIPR liaison office |               |
|---------------------|-----------|---------------|----------|---------------|----------------|-----------------|---------------------|---------------|
|                     | PA number | Date          | Quantity | PA date       | MIPR No.       | Initiation date | Date received       | Date to Navy  |
| 1965                | LC-1      | June 30, 1964 | 22,616   | July 7, 1964  | WR-5-01081     | July 9, 1964    | Aug. 6, 1964        | Aug. 7, 1964  |
| 1965                | LC-50     | May 12, 1965  | 26,850   | May 13, 1965  | WR-5-17828     | May 17, 1965    | May 26, 1965        | May 27, 1965  |
| 1965                | LC-1      | July 10, 1965 | 25,945   | July 16, 1965 | WR-6-00595     | June 15, 1965   | June 23, 1965       | June 25, 1965 |
| 1966                | LC-26     | Mar. 28, 1966 | 19,783   | Apr. 7, 1966  | FD2060-6-30228 | Mar. 15, 1966   | Apr. 12, 1966       | Apr. 13, 1966 |
| 1966                | LC-32     | June 6, 1966  | 9,704    | June 7, 1966  | FD2060-6-24205 | June 8, 1966    | Aug. 30, 1966       | Aug. 31, 1966 |
| 1966                | LC-4      | July 16, 1966 | 71,000   | July 18, 1966 | FD2060-7-01173 | June 3, 1966    | June 16, 1966       | June 17, 1966 |
| 1967                | LC-13     | Nov. 20, 1967 | 32,405   | Nov. 24, 1967 | FD2060-8-15744 | Dec. 1, 1967    | Jan. 15, 1968       | Jan. 16, 1968 |
| 1968                | LC-31     | May 17, 1968  | 18,000   | May 19, 1968  | FD2060-8-31430 | May 21, 1968    | May 29, 1968        | May 31, 1968  |

## NOTES

Fiscal year 1966—PA LC-1 WRAMA MIPR of June 15, 1965, was planning MIPR without funds. Fiscal year 1966—PA LC-32 Reason for WRAMA delay in preparation and transmittal unknown. Funds furnished on July 19, 1965.

Fiscal year 1966—PA LC-26 WRAMA MIPR of March 1966 was planning MIPR without funds. Fiscal year 1967—PA LC-4 WRAMA MIPR of June 3, 1966, was planning MIPR without funds. Funds furnished on April 13, 1966.

LAU-32A/A

| Fiscal year program | USAF      |               | AFLC     |               | WRAMA          |                 | MIPR liaison office |                |
|---------------------|-----------|---------------|----------|---------------|----------------|-----------------|---------------------|----------------|
|                     | PA number | Date          | Quantity | PA date       | MIPR No.       | Initiation date | Date received       | Date to Navy   |
| 1965                | LC-51     | June 4, 1965  | 2,438    | June 15, 1965 | WR-5-19119     | June 22, 1965   | June 30, 1965       | July 1, 1965   |
| 1965                | LC-52     | June 8, 1965  | 562      |               |                |                 |                     |                |
| 1966                | None      |               |          |               |                |                 |                     |                |
| 1967                | LC-5      | Aug. 15, 1966 | 5,340    | Aug. 19, 1966 | FD2060-7-08344 | Aug. 22, 1966   | Sept. 19, 1966      | Sept. 20, 1966 |
| 1968                | None      |               |          |               |                |                 |                     |                |

Note: Fiscal year 1965 LC-51 and LC-52 were combined at AFLC and WRAMA for single action of 3,000.