

3. a. Part II-A of the Schedule is amended as follows:

In Item 5a is changed to " the Contractor agrees to provide 33000 square feet of enclosed outside storage. This 33000 square feet is included within the total requirement of 100,000 square feet."

(7) In Item 6, " \$ 0.035 " is changed to " \$ 0.03 ".

(8) A new item is added to Part II-A of the Schedule as follows:

" Item 11. Payment on reimbursement for Item 11 shall be in accordance with Item 11.2 of Part I of the Schedule, as amended."

b. Part II-E.2 (on page 6) of the Schedule is amended by changing " 12% " therein to " 11% "

4. Part III-b of the Schedule is amended by changing "\$ 150,000.00" therein to "\$ 500,000."

5. Part IV-(c) of the Schedule is amended by changing "\$ 200,000.00 " therein to " \$ 500,000."

6. Part IV-(d) of the Schedule is amended by changing " \$ 1,500,000.00 " to " \$ 5,000,000. "

7. Part IX of the Schedule is amended by changing the same in its entirety to read as follows:

" Part IX, Price Change:

" The Contractor represents that the prices set forth in this contract are based in part upon current wage rates established by the Government of Belgium. In consideration of the increased volume of supplies and services to be ordered by the United States Government under the increased minimum specified