

8. Part XIII of the Schedule, as amended, is further amended by (a) changing "twelve (12) months" therein to "twenty-four (24) months", and (b) Adding at the end thereof the following:

"Contractor agrees that in the event of expiration or termination of this contract all work required pursuant to Delivery Orders issued prior to said expiration or termination will be completed within twelve (12) months after said expiration or termination."

9. Clause 30 of the General Provisions of the contract is amended by changing "two (2) years" therein to "three (3) years".

Except as hereby expressly amended, said contract, as heretofore amended, is in all respects ratified, confirmed, and continued in full force and effect in accordance with its terms and provisions.

IN WITNESS WHEREOF, the parties have executed this Amendment No. 3 effective on the date and year first above written.

JAN ARMIENBERGEN N.V.

BY *Chairman*

TITLE PRESIDENT

UNITED STATES OF AMERICA

BY *Jack E. Wolf*

Jack E. Wolf
Contracting Officer

Approved

Herbert J. Waters

Herbert J. WATERS
Assistant Administrator
Office of Material Resources