Can you supply for all those Air Force procurements that the Navy has listed here when a request originated in the Air Force, and when it was sent to the Navy? Is there any problem on that?

Mr. WITT. We can lay that out.

Mr. Roback. All right, you can lay that out, and we will ask the Navy in cooperation to lay out what happened, that is what were the critical dates in processing that MIPR for procurement.

Captain McMorries. We will be very glad to do that.

(The following information was submitted:)

AIR FORCE SUBMISSION

A synopsis of actions taken by the Air Force for the procurement of 2.75 inch rocket launchers from the establishment of the requirement through the transmittal of the military interdepartmental purchase request (MIPR) to the Navy, is

proffered.

Air Force requirements for Southeast Asia are generated by changes in force structure, sortie rates, and tactics. Programing fiscal year procurements is generally made in October of the preceding fiscal year, and is reflected in P-series (procurement program) exhibits, which are used to support budget estimates and apportionment requests. The preparation of the P-series exhibits involves the establishment of an inventory cutoff date, assets on-hand date, consolidation of all requirements (pipeline and stock level), due-in assets from current and prior fiscal year production and post consumption experience. P-1 exhibits portray prior, current, and future fiscal year quantities; consequently, when requirements are changed, the current and future quantities are adjusted. An extract has been prepared for the 2.75 inch rocket launchers, beginning with the October 1965 P-1 and for each P-1 thereafter, which reflects the planned program as well as adjustments caused by fluctuating SEA requirements. This extract is included as attachment No. 1. Attachments Nos. 2, 3, 4, and 5 have been prepared (one for each type rocket launcher) showing the administrative actions taken to implement the program set forth in attachment No. 1. It should be recognized that the actions shown on the attachments pertain to the basic MIPR's involved, and do not include MIPR amendments which affect specification, packaging, and delivery schedules.